

ISD #883 Rockford Area Schools LTFM & Abatement Bond Projects

ICS Weekly Progress Report Friday July 22, 2022

Address: 6051 Ash Street, Rockford, MN 55373

Week Ending July 22, 2022

- ICS attended school board work session for tour of the grounds and provided update at Regular Board Meeting
- © Elementary playground to be removed temporarily for relocation

Week Ending July 22, 2022

- New Look Contracting to locate utilities and stake limits for playground relocation
- New Look to begin removals around existing playground and prepare grades for relocation
- LTFM/Bond update meeting to discuss ongoing and future LFTM projects



Temp Fencing installed and playground removal underway

Important Upcoming Dates

- August 22nd New Look Contracting to mobilize to Middle School site to begin erosion control and removals
- September 1st New Look Contracting to mobilize to Elementary/High School to begin erosion control and removal